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fiscal year in which contract award or 
order placement is necessary. In devel-
oping the plan, the planner shall form 
a team consisting of all those who will 
be responsible for significant aspects of 
the acquisition, such as contracting, 
fiscal, legal, and technical personnel. 
The planner should review previous 
plans for similar acquisitions and dis-
cuss them with the key personnel in-
volved in those acquisitions. At key 
dates specified in the plan or whenever 
significant changes occur, and no less 
often than annually, the planner shall 
review the plan and, if appropriate, re-
vise it. 

(b) Requirements and logistics per-
sonnel should avoid issuing require-
ments on an urgent basis or with unre-
alistic delivery or performance sched-
ules, since it generally restricts com-
petition and increases prices. Early in 
the planning process, the planner 
should consult with requirements and 
logistics personnel who determine 
type, quality, quantity, and delivery 
requirements. 

(c) The planner shall coordinate with 
and secure the concurrence of the con-
tracting officer in all acquisition plan-
ning. If the plan proposes using other 
than full and open competition when 
awarding a contract, the plan shall 
also be coordinated with the cognizant 
competition advocate. 

(d)(1) The planner shall coordinate 
the acquisition plan or strategy with 
the cognizant small business specialist 
when the strategy contemplates an ac-
quisition meeting the dollar amounts 
in paragraph (d)(2) of this section un-
less the contract or order is entirely 
reserved or set-aside for small business 
under part 19. The small business spe-
cialist shall notify the agency Office of 
Small and Disadvantaged Business Uti-
lization if the strategy involves con-
tract bundling that is unnecessary, un-
justified, or not identified as bundled 
by the agency. If the strategy involves 
substantial bundling, the small busi-
ness specialist shall assist in identi-
fying alternative strategies that would 
reduce or minimize the scope of the 
bundling. 

(2)(i) The strategy shall be coordi-
nated with the cognizant small busi-
ness specialist in accordance with para-

graph (d)(1) of this section if the esti-
mated contract or order value is— 

(A) $7.5 million or more for the De-
partment of Defense; 

(B) $5.5 million or more for the Na-
tional Aeronautics and Space Adminis-
tration, the General Services Adminis-
tration, and the Department of Energy; 
and 

(C) $2 million or more for all other 
agencies. 

(ii) If the strategy contemplates the 
award of multiple contracts or orders, 
the thresholds in paragraph (d)(2)(i) of 
this section apply to the cumulative 
maximum potential value, including 
options, of the contracts and orders. 

[48 FR 42124, Sept. 19, 1983, as amended at 50 
FR 1735, Jan. 11, 1985; 50 FR 52433, Dec. 23, 
1985; 67 FR 56118, Aug. 30, 2002; 68 FR 60005, 
Oct. 20, 2003; 71 FR 57366, Sept. 28, 2006] 

7.105 Contents of written acquisition 
plans. 

In order to facilitate attainment of 
the acquisition objectives, the plan 
must identify those milestones at 
which decisions should be made (see 
paragraph (b)(19) below). The plan must 
address all the technical, business, 
management, and other significant 
considerations that will control the ac-
quisition. The specific content of plans 
will vary, depending on the nature, cir-
cumstances, and stage of the acquisi-
tion. In preparing the plan, the planner 
must follow the applicable instructions 
in paragraphs (a) and (b) below, to-
gether with the agency’s implementing 
procedures. Acquisition plans for serv-
ice contracts or orders must describe 
the strategies for implementing per-
formance-based acquisition methods or 
must provide rationale for not using 
those methods (see subpart 37.6). 

(a) Acquisition background and objec-
tives—(1) Statement of need. Introduce 
the plan by a brief statement of need. 
Summarize the technical and contrac-
tual history of the acquisition. Discuss 
feasible acquisition alternatives, the 
impact of prior acquisitions on those 
alternatives, and any related in-house 
effort. 

(2) Applicable conditions. State all sig-
nificant conditions affecting the acqui-
sition, such as (i) requirements for 
compatibility with existing or future 
systems or programs and (ii) any 
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known cost, schedule, and capability or 
performance constraints. 

(3) Cost. Set forth the established 
cost goals for the acquisition and the 
rationale supporting them, and discuss 
related cost concepts to be employed, 
including, as appropriate, the following 
items: 

(i) Life-cycle cost. Discuss how life- 
cycle cost will be considered. If it is 
not used, explain why. If appropriate, 
discuss the cost model used to develop 
life-cycle-cost estimates. 

(ii) Design-to-cost. Describe the de-
sign-to-cost objective(s) and under-
lying assumptions, including the ra-
tionale for quantity, learning-curve, 
and economic adjustment factors. De-
scribe how objectives are to be applied, 
tracked, and enforced. Indicate specific 
related solicitation and contractual re-
quirements to be imposed. 

(iii) Application of should-cost. De-
scribe the application of should-cost 
analysis to the acquisition (see 15.407– 
4). 

(4) Capability or performance. Specify 
the required capabilities or perform-
ance characteristics of the supplies or 
the performance standards of the serv-
ices being acquired and state how they 
are related to the need. 

(5) Delivery or performance-period re-
quirements. Describe the basis for estab-
lishing delivery or performance-period 
requirements (see subpart 11.4). Ex-
plain and provide reasons for any ur-
gency if it results in concurrency of de-
velopment and production or con-
stitutes justification for not providing 
for full and open competition. 

(6) Trade-offs. Discuss the expected 
consequences of trade-offs among the 
various cost, capability or perform-
ance, and schedule goals. 

(7) Risks. Discuss technical, cost, and 
schedule risks and describe what ef-
forts are planned or underway to re-
duce risk and the consequences of fail-
ure to achieve goals. If concurrency of 
development and production is 
planned, discuss its effects on cost and 
schedule risks. 

(8) Acquisition streamlining. If specifi-
cally designated by the requiring agen-
cy as a program subject to acquisition 
streamlining, discuss plans and proce-
dures to: 

(i) Encourage industry participation 
by using draft solicitations, 
presolicitation conferences, and other 
means of stimulating industry involve-
ment during design and development in 
recommending the most appropriate 
application and tailoring of contract 
requirements; 

(ii) Select and tailor only the nec-
essary and cost-effective requirements; 
and 

(iii) State the timeframe for identi-
fying which of those specifications and 
standards, originally provided for guid-
ance only, shall become mandatory. 

(b) Plan of action—(1) Sources. Indi-
cate the prospective sources of supplies 
or services that can meet the need. 
Consider required sources of supplies or 
services (see Part 8) and sources identi-
fiable through databases including the 
Governmentwide database of contracts 
and other procurement instruments in-
tended for use by multiple agencies 
available at http:// 
www.contractdirectory.gov. Include con-
sideration of small business, veteran- 
owned small business, service-disabled 
veteran-owned small business, 
HUBZone small business, small dis-
advantaged business, and women- 
owned small business concerns (see 
part 19), and the impact of any bun-
dling that might affect their participa-
tion in the acquisition (see 7.107) (15 
U.S.C. 644(e)). When the proposed ac-
quisition strategy involves bundling, 
identify the incumbent contractors and 
contracts affected by the bundling. Ad-
dress the extent and results of the mar-
ket research and indicate their impact 
on the various elements of the plan 
(see part 10). 

(2) Competition. (i) Describe how com-
petition will be sought, promoted, and 
sustained throughout the course of the 
acquisition. If full and open competi-
tion is not contemplated cite the au-
thority in 6.302, discuss the basis for 
the application of that authority, iden-
tify the source(s), and discuss why full 
and open competition cannot be ob-
tained. 

(ii) Identify the major components or 
subsystems. Discuss component break-
out plans relative to these major com-
ponents or subsystems. Describe how 
competition will be sought, promoted, 
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and sustained for these components or 
subsystems. 

(iii) Describe how competition will be 
sought, promoted, and sustained for 
spares and repair parts. Identify the 
key logistic milestones, such as tech-
nical data delivery schedules and ac-
quisition method coding conferences, 
that affect competition. 

(iv) When effective subcontract com-
petition is both feasible and desirable, 
describe how such subcontract com-
petition will be sought, promoted, and 
sustained throughout the course of the 
acquisition. Identify any known bar-
riers to increasing subcontract com-
petition and address how to overcome 
them. 

(3) Source-selection procedures. Discuss 
the source-selection procedures for the 
acquisition, including the timing for 
submission and evaluation of pro-
posals, and the relationship of evalua-
tion factors to the attainment of the 
acquisition objectives (see Subpart 
15.3). When an EVMS is required (see 
FAR 34.202(a)) and a pre-award IBR is 
contemplated, the acquisition plan 
must discuss— 

(i) How the pre-award IBR will be 
considered in the source selection deci-
sion; 

(ii) How it will be conducted in the 
source selection process (see FAR 
15.306); and 

(iii) Whether offerors will be directly 
compensated for the costs of partici-
pating in a pre-award IBR. 

(4) Acquisition considerations. (i) For 
each contract contemplated, discuss 
contract type selection (see part 16); 
use of multiyear contracting, options, 
or other special contracting methods 
(see part 17); any special clauses, spe-
cial solicitation provisions, or FAR de-
viations required (see subpart 1.4); 
whether sealed bidding or negotiation 
will be used and why; whether equip-
ment will be acquired by lease or pur-
chase (see subpart 7.4) and why; and 
any other contracting considerations. 
Provide rationale if a performance- 
based acquisition will not be used or if 
a performance-based acquisition for 
services is contemplated on other than 
a firm-fixed-price basis (see 37.102(a), 
16.103(d), and 16.505(a)(3)). 

(ii) For each order contemplated, dis-
cuss— 

(A) For information technology ac-
quisitions, how the capital planning 
and investment control requirements 
of 40 U.S.C. 11312 and OMB Circular A– 
130 will be met (see 7.103(t) and part 39); 
and 

(B) Why this action benefits the Gov-
ernment, such as when— 

(1) The agency can accomplish its 
mission more efficiently and effec-
tively (e.g., take advantage of the serv-
icing agency’s specialized expertise; or 
gain access to contractors with needed 
expertise); or 

(2) Ordering through an indefinite de-
livery contract facilitates access to 
small business concerns, including 
small disadvantaged business concerns, 
8(a) contractors, women-owned small 
business concerns, HUBZone small 
business concerns, veteran-owned small 
business concerns, or service-disabled 
veteran-owned small business concerns. 

(5) Budgeting and funding. Include 
budget estimates, explain how they 
were derived, and discuss the schedule 
for obtaining adequate funds at the 
time they are required (see subpart 
32.7). 

(6) Product or service descriptions. Ex-
plain the choice of product or service 
description types (including perform-
ance-based acquisition descriptions) to 
be used in the acquisition. 

(7) Priorities, allocations, and allot-
ments. When urgency of the require-
ment dictates a particularly short de-
livery or performance schedule, certain 
priorities may apply. If so, specify the 
method for obtaining and using prior-
ities, allocations, and allotments, and 
the reasons for them (see subpart 11.6). 

(8) Contractor versus Government per-
formance. Address the consideration 
given to OMB Circular No. A–76 (see 
subpart 7.3). 

(9) Inherently governmental functions. 
Address the consideration given to 
Subpart 7.5. 

(10) Management information require-
ments. Discuss, as appropriate, what 
management system will be used by 
the Government to monitor the con-
tractor’s effort. If an Earned Value 
Management System is to be used, dis-
cuss the methodology the Government 
will employ to analyze and use the 
earned value data to assess and mon-
itor contract performance. In addition, 

VerDate Aug<31>2005 10:50 Oct 26, 2007 Jkt 211202 PO 00000 Frm 00125 Fmt 8010 Sfmt 8010 Y:\SGML\211202.XXX 211202ys
hi

ve
rs

 o
n 

P
R

O
D

1P
C

62
 w

ith
 C

F
R



116 

48 CFR Ch. 1 (10–1–07 Edition) 7.105 

discuss how the offeror’s/contractor’s 
EVMS will be verified for compliance 
with the American National Standards 
Institute/Electronics Industries Alli-
ance (ANSI/EIA) Standard–748, Earned 
Value Management Systems, and the 
timing and conduct of integrated base-
line reviews (whether prior to or post 
award). (See 34.202.) 

(11) Make or buy. Discuss any consid-
eration given to make-or-buy programs 
(see subpart 15.407–2). 

(12) Test and evaluation. To the extent 
applicable, describe the test program of 
the contractor and the Government. 
Describe the test program for each 
major phase of a major system acquisi-
tion. If concurrency is planned, discuss 
the extent of testing to be accom-
plished before production release. 

(13) Logistics considerations. De-
scribe— 

(i) The assumptions determining con-
tractor or agency support, both ini-
tially and over the life of the acquisi-
tion, including consideration of con-
tractor or agency maintenance and 
servicing (see subpart 7.3) and distribu-
tion of commercial items; 

(ii) The reliability, maintainability, 
and quality assurance requirements, 
including any planned use of warran-
ties (see part 46); 

(iii) The requirements for contractor 
data (including repurchase data) and 
data rights, their estimated cost, and 
the use to be made of the data (see part 
27); and 

(iv) Standardization concepts, includ-
ing the necessity to designate, in ac-
cordance with agency procedures, tech-
nical equipment as standard so that fu-
ture purchases of the equipment can be 
made from the same manufacturing 
source. 

(14) Government-furnished property. In-
dicate any Government property to be 
furnished to contractors, and discuss 
any associated considerations, such as 
its availability or the schedule for its 
acquisition (see 45.102). 

(15) Government-furnished information. 
Discuss any Government information, 
such as manuals, drawings, and test 
data, to be provided to prospective 
offerors and contractors. Indicate 
which information that requires addi-
tional controls to monitor access and 
distribution (e.g., technical specifica-

tions, maps, building designs, sched-
ules, etc.), as determined by the agen-
cy, is to be posted via the Federal 
Technical Data Solution (FedTeDS) 
(see 5.102(a)). 

(16) Environmental and energy con-
servation objectives. Discuss all applica-
ble environmental and energy con-
servation objectives associated with 
the acquisition (see part 23), the appli-
cability of an environmental assess-
ment or environmental impact state-
ment (see 40 CFR part 1502), the pro-
posed resolution of environmental 
issues, and any environmentally-re-
lated requirements to be included in 
solicitations and contracts. 

(17) Security considerations. For acqui-
sitions dealing with classified matters, 
discuss how adequate security will be 
established, maintained, and mon-
itored (see Subpart 4.4). For informa-
tion technology acquisitions, discuss 
how agency information security re-
quirements will be met. For acquisi-
tions requiring routine contractor 
physical access to a Federally-con-
trolled facility and/or routine access to 
a Federally-controlled information sys-
tem, discuss how agency requirements 
for personal identity verification of 
contractors will be met (see Subpart 
4.13). 

(18) Contract administration. Describe 
how the contract will be administered. 
In contracts for services, include how 
inspection and acceptance cor-
responding to the work statement’s 
performance criteria will be enforced. 

(19) Other considerations. Discuss, as 
applicable, standardization concepts, 
the industrial readiness program, the 
Defense Production Act, the Occupa-
tional Safety and Health Act, foreign 
sales implications, and any other mat-
ters germane to the plan not covered 
elsewhere. 

(20) Milestones for the acquisition cycle. 
Address the following steps and any 
others appropriate: 

Acquisition plan approval. 
Statement of work. 
Specifications. 
Data requirements. 
Completion of acquisition-package prepa-

ration. 
Purchase request. 
Justification and approval for other than 

full and open competition where applicable 
and/or any required D&F approval. 
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Issuance of synopsis. 
Issuance of solicitation. 
Evaluations of proposals, audits, and field 

reports. 
Beginning and completion of negotiations. 
Contract preparation, review, and clear-

ance. 
Contract award. 

(21) Identification of participants in ac-
quisition plan preparation. List the indi-
viduals who participated in preparing 
the acquisition plan, giving contact in-
formation for each. 

[48 FR 42124, Sept. 19, 1983, as amended at 50 
FR 1735, Jan. 11, 1985; 50 FR 52429, Dec. 23, 
1985, and 51 FR 27116, July 29, 1986; 53 FR 
17856, May 18, 1988; 53 FR 34226, Sept. 2, 1988; 
60 FR 28495, May 31, 1995; 60 FR 48237, Sept. 
18, 1995; 61 FR 2628, Jan. 26, 1996; 62 FR 40236, 
July 25, 1997; 62 FR 44814, Aug. 22, 1997; 62 FR 
51230, 51270, Sept. 30, 1997; 63 FR 70267, Dec. 
18, 1998; 64 FR 72442, Dec. 27, 1999; 65 FR 60544, 
Oct. 11, 2000; 67 FR 56118, Aug. 30, 2002; 67 FR 
70522, Nov. 22, 2002; 68 FR 43862, July 24, 2003; 
68 FR 60005, Oct. 20, 2003; 70 FR 57452, 57454, 
Sept. 30, 2005; 71 FR 211, 217, Jan. 3, 2006; 71 
FR 20298, 20299, Apr. 19, 2006; 71 FR 38245, 
July 5, 2006; 71 FR 67775, Nov. 22, 2006; 72 FR 
27383, May 15, 2007] 

7.106 Additional requirements for 
major systems. 

(a) In planning for the solicitation of 
a major system (see part 34) develop-
ment contract, planners shall consider 
requiring offerors to include, in their 
offers, proposals to incorporate in the 
design of a major system— 

(1) Items which are currently avail-
able within the supply system of the 
agency responsible for the major sys-
tem, available elsewhere in the na-
tional supply system, or commercially 
available from more than one source; 
and 

(2) Items which the Government will 
be able to acquire competitively in the 
future if they are likely to be needed in 
substantial quantities during the sys-
tem’s service life. 

(b) In planning for the solicitation of 
a major system (see part 34) production 
contract, planners shall consider re-
quiring offerors to include, in their of-
fers, proposals identifying opportuni-
ties to assure that the Government will 
be able to obtain, on a competitive 
basis, items acquired in connection 
with the system that are likely to be 
acquired in substantial quantities dur-
ing the service life of the system. Pro-

posals submitted in response to such 
requirements may include the fol-
lowing: 

(1) Proposals to provide the Govern-
ment the right to use technical data to 
be provided under the contract for 
competitive future acquisitions, to-
gether with the cost to the Govern-
ment, if any, of acquiring such tech-
nical data and the right to use such 
data. 

(2) Proposals for the qualification or 
development of multiple sources of 
supply for competitive future acquisi-
tions. 

(c) In determining whether to apply 
paragraphs (a) and (b) above, planners 
shall consider the purposes for which 
the system is being acquired and the 
technology necessary to meet the sys-
tem’s required capabilities. If such pro-
posals are required, the contracting of-
ficer shall consider them in evaluating 
competing offers. In noncompetitive 
awards, the factors in paragraphs (a) 
and (b) above, may be considered by 
the contracting officer as objectives in 
negotiating the contract. 

[50 FR 27561, July 3, 1985 and 51 FR 27116, 
July 29, 1986] 

7.107 Additional requirements for ac-
quisitions involving bundling. 

(a) Bundling may provide substantial 
benefits to the Government. However, 
because of the potential impact on 
small business participation, the head 
of the agency must conduct market re-
search to determine whether bundling 
is necessary and justified (15 U.S.C. 
644(e)(2)). Market research may indi-
cate that bundling is necessary and 
justified if an agency or the Govern-
ment would derive measurably sub-
stantial benefits (see 10.001(a)(2)(iv) and 
(a)(3)(vi)). 

(b) Measurably substantial benefits 
may include, individually or in any 
combination or aggregate, cost savings 
or price reduction, quality improve-
ments that will save time or improve 
or enhance performance or efficiency, 
reduction in acquisition cycle times, 
better terms and conditions, and any 
other benefits. The agency must quan-
tify the identified benefits and explain 
how their impact would be measurably 
substantial. Except as provided in 
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